

104<sup>TH</sup> CONGRESS  
1<sup>ST</sup> SESSION

# H. R. 2630

To extend the deadline for commencement of construction of a hydroelectric project in the State of Illinois.

---

## IN THE HOUSE OF REPRESENTATIVES

NOVEMBER 14, 1995

Mr. COSTELLO introduced the following bill; which was referred to the Committee on Commerce

---

## A BILL

To extend the deadline for commencement of construction of a hydroelectric project in the State of Illinois.

1 *Be it enacted by the Senate and House of Representa-*  
2 *tives of the United States of America in Congress assembled,*

3 **SECTION 1. EXTENSION OF COMMENCEMENT OF CON-**  
4 **STRUCTION DEADLINE FOR HYDROELECTRIC**  
5 **PROJECT IN THE STATE OF ILLINOIS.**

6 (a) IN GENERAL.—Notwithstanding the time period  
7 specified in section 13 of the Federal Power Act (16  
8 U.S.C. 806) that would otherwise apply to the Federal En-  
9 ergy Regulatory Commission project numbered 3246, the  
10 Commission shall, at the request of the licensee for the

1 project, in accordance with the good faith, due diligence,  
2 and public interest requirements of that section and the  
3 Commission's procedures under that section, extend until  
4 October 15, 2001, the time period during which the li-  
5 censee is required to commence construction of the  
6 project.

7 (b) APPLICABILITY.—Subsection (a) shall take effect  
8 on the expiration of the extension, issued by the Commis-  
9 sion under section 13 of the Federal Power Act (16 U.S.C.  
10 806), of the period required for commencement of con-  
11 struction of the project described in subsection (a).

12 (c) REINSTATEMENT OF EXPIRED LICENSE.—If the  
13 license for the project described in subsection (a) has ex-  
14 pired prior to the date of enactment of this Act, the Com-  
15 mission shall reinstate the license effective as of the date  
16 of its expiration and extend until October 15, 2001, the  
17 time required for commencement of construction of the  
18 project.

○