

106TH CONGRESS
1ST SESSION

H. R. 459

To extend the deadline under the Federal Power Act for FERC Project
No. 9401, the Mt. Hope Waterpower Project.

IN THE HOUSE OF REPRESENTATIVES

FEBRUARY 2, 1999

Mr. FRELINGHUYSEN (for himself and Mr. PALLONE) introduced the following
bill; which was referred to the Committee on Commerce

A BILL

To extend the deadline under the Federal Power Act for
FERC Project No. 9401, the Mt. Hope Waterpower Project.

1 *Be it enacted by the Senate and House of Representa-*
2 *tives of the United States of America in Congress assembled,*

3 **SECTION 1. EXTENSION OF TIME FOR FERC PROJECT.**

4 Notwithstanding the time limitations specified in sec-
5 tion 13 of the Federal Power Act (16 U.S.C. 806), the
6 Federal Energy Regulatory Commission, upon the request
7 of the licensee for FERC Project No. 9401 (and after rea-
8 sonable notice), is authorized, in accordance with the good
9 faith, due diligence, and public interest requirements of
10 such section 13 and the Commission's procedures under

1 such section, to extend the time required for commence-
2 ment of construction of such project until August 3, 2002.

○